

Cliente Exemplo S.A.

Implementation Guide

Cross-cutting Governance, Phasing, and Change Management

ASSESSMENT	AI Maturity Assessment
INDUSTRY	Not specified
ASSESSMENT DATE	2026-05-08
FRAMEWORK VERSION	1.0.0
GENERATED ON	2026-09-27
SCOPE	Not specified

Table of Contents

1. Executive Summary	.
2. Governance Structure	.
3. Implementation Phases	.
4. Resource Plan	.
5. Technology Procurement Plan	.
6. Risk Management	.
7. Change Management	.
8. Success Metrics & Reporting	.
9. Quick Wins (First 90 Days)	.
10. Appendices	.

1. Executive Summary

This Implementation Guide provides the cross-cutting governance, phasing, resource plan, change management, and quick wins structure required to execute the AI transformation defined for Cliente Exemplo S.A. across all three pillars.

1.1 Transformation Overview

The transformation covers 28 capabilities across 3 pillars over a 36-month horizon split into three phases (H1: Foundation, H2: Scale, H3: Transform).

Current Overall Maturity	L1.99 (L2 Defined)
Target Overall Maturity	L3.3
Gap to Close	+1.27
Timeline	36 months (H1 + H2 + H3)
High Priority Gaps	0

1.2 Effort Summary by Pillar

PILLAR	CURRENT	TARGET	EFFORT TIER	FOCUS
P1: Developer Productivity	L2.69	L3.4	L	AI coding adoption + dev experience standardization
P2: DevOps Lifecycle	L1.52	L3.1	L	Pipeline maturity + observability + SRE practice
P3: Application Platform	L1.92	L3.3	XL	IDP buildout + cloud-native maturation + AI/ML platform GA

EFFORT TIER LEGEND

S

Small

4-8 weeks · 2-3 FTE · single squad

M

Medium

2-4 months · 4-6 FTE · 1-2 squads

L

Large

4-9 months · 7-12 FTE · 2-3 squads

XL

Extra-Large

9+ months · 12+ FTE · cross-org

2. Governance Structure

The governance structure ensures alignment between strategic intent, working-group execution, and pillar-level outcomes. Three layers of cadence cover monthly executive review, weekly program-level coordination, and weekly pillar-level operations.

2.1 Executive Steering Committee

Sets strategic direction, approves major investments, and resolves cross-pillar conflicts.

NAME	ROLE
Maria Tech Leader	maria.tl@cliente-exemplo.com.br
Joao Backend SRE	joao.sre@cliente-exemplo.com.br
Sofia Frontend Lead	sofia.fe@cliente-exemplo.com.br

Cadence: Monthly

2.2 Transformation Program Office (TPO)

Coordinates execution across pillars, tracks risks and dependencies, and drives the program timeline.

** [Customize Transformation Program Office via the Implementation Guide Wizard — currently using template defaults]*

Cadence: Weekly

2.3 Pillar Working Groups

P1: Developer Productivity

Executes initiatives within Developer Productivity and reports progress to the TPO.

P2: DevOps Lifecycle

Executes initiatives within DevOps Lifecycle and reports progress to the TPO.

P3: Application Platform

Executes initiatives within Application Platform and reports progress to the TPO.

Cadence: Weekly

2.4 RACI Matrix

* *[Customize RACI Matrix via the Implementation Guide Wizard — currently using template defaults]*

3. Implementation Phases

3.1 Phase 0: Preparation (Weeks 1-4)

Phase 0 establishes the foundational structures required before initiative execution begins in Horizon 1.

Objectives

- Establish governance structures (Steering Committee, TPO, Working Groups).
- Approve the transformation roadmap and effort allocation.
- Identify pilot teams and pilot capabilities.
- Define and instrument baseline KPIs for the program.

Success Criteria

- ✓ All governance bodies have named members and confirmed cadence.
- ✓ Roadmap approved by Executive Steering Committee.
- ✓ Pilot teams identified and onboarded to the transformation.

3.2 Horizon 1: Foundation (Months 0-6)

H1 establishes the foundational platform, governance, and adoption patterns required for transformation at scale.

Objectives by Pillar

H1: FOUNDATION		
	Months 0-6	Target Maturity: L2.5
P1: Developer Productivity	P2: DevOps Lifecycle	P3: Application Platform

3.3 Horizon 2: Scale (Months 6-18)

H2 scales H1 successes across the engineering organization with full IDP adoption and broader agentic workflow integration.

Objectives by Pillar

H2: SCALE			Months 6-18	Target Maturity: L3.0
P1: Developer Productivity	P2: DevOps Lifecycle	P3: Application Platform		
✓ Migrate all teams to IDP	✓ Migrate all teams to IDP	✓ Migrate all teams to IDP		
✓ Roll out Agent Mode org-wide	✓ Roll out Agent Mode org-wide	✓ Roll out Agent Mode org-wide		

3.4 Horizon 3: Transform (Months 18-36)

H3 transforms operations into autonomous, self-healing systems with multi-agent coordination across the SDLC.

Objectives by Pillar

H3: TRANSFORM			Months 18-36	Target Maturity: L4.0
P1: Developer Productivity	P2: DevOps Lifecycle	P3: Application Platform		
✓ Deploy multi-agent coding workflows	✓ Deploy multi-agent coding workflows	✓ Deploy multi-agent coding workflows		
✓ AI-driven workload placement	✓ AI-driven workload placement	✓ AI-driven workload placement		

4. Resource Plan

4.1 Team Structure

Core Transformation Team

ROLE	FTES	RESPONSIBILITY
Program Director	1	End-to-end program ownership; reports to Steering Committee.
Lead Architect	1	Cross-pillar architecture coherence and technical decisions.
Change Manager	1	Stakeholder communication, training, ADKAR execution.
PMO Analyst	2	Status reporting, risk register, dependency tracking.

P1: Developer Productivity Team

ROLE	FTES	HORIZON	FOCUS
Developer Experience Lead	1	H1	Strategy & adoption
Developer Experience Engineers	4	H1	Tool integration & training
AI Adoption Champions	10	H1	Embedded change agents (part-time)
Developer Experience Engineers	6	H2	Agent Mode rollout & support

P2: DevOps Lifecycle Team

ROLE	FTES	HORIZON	FOCUS
Platform Engineering Lead	1	H1	Pipeline strategy
SRE Engineers	4	H1	SRE function buildout
Security Engineers	2	H1	DevSecOps deepening
Platform Engineers	6	H2	Observability & chaos engineering

P3: Application Platform Team

ROLE	FTES	HORIZON	FOCUS
Platform Engineering Lead	1	H1	IDP strategy & architecture
Platform Engineers	8	H1	IDP buildout
MLOps Engineers	3	H1	AI/ML platform maturation
Platform Engineers	12	H2	IDP GA & scale operations

4.2 Hiring Timeline

Sequence of hires required across the transformation. Roles starting in earlier months are critical-path.

ROLE	START MONTH	SOURCE
Program Director	Month 1	Internal or external hire
Lead Architect	Month 1	Internal
Platform Engineering Lead	Month 2	External hire
Platform Engineers	Month 3-6	External hire or contract
Developer Experience Engineers	Month 4-8	External hire or contract

5. Technology Procurement Plan

Technology procurement is sequenced to align with horizon-specific capability needs. Effort tier reflects implementation cost — see legend in §1.

5.1 H1 Procurement (Months 0-6)

TECHNOLOGY	PILLAR	EFFORT	PURPOSE
Enterprise AI Coding Platform	P1	M	AI-assisted coding for 200+ developers
Cloud IDE Platform	P1	M	Standardized dev environments
Progressive Delivery Platform	P2	M	Canary + feature flags org-wide
AI Anomaly Detection	P2	M	Observability augmentation
Service Catalog & IDP MVP	P3	L	Self-service foundation
Service Mesh	P3	M	Multi-cluster routing
Feature Store GA	P3	M	MLOps maturity

5.2 H2 Procurement (Months 6-18)

TECHNOLOGY	PILLAR	EFFORT	PURPOSE
Agent Mode Rollout	P1	L	Agentic coding org-wide
AI Test Generation Suite	P1	M	Test automation augmentation
Chaos Engineering Tooling	P2	S	Resilience validation
AI Pipeline Optimization	P2	M	Build/test/deploy intelligence
IDP General Availability	P3	XL	Org-wide self-service
AI Workload Placement	P3	M	Predictive scaling

5.3 Existing Technology Leverage

The transformation should leverage tooling already in use by the organization wherever possible to reduce risk and deployment time.

Current Tooling: Not specified

6. Risk Management

6.1 Risk Register

#	RISK	IMPACT	PROBABILITY	MITIGATION
R1	Insufficient executive sponsorship	HIGH	LOW	Steering committee monthly cadence, OKR alignment, business-value reporting
R2	Talent retention during transformation	HIGH	MEDIUM	Retention bonuses, career development, public visibility of transformation work
R3	Regulatory compliance regression	HIGH	LOW	Compliance-as-code, continuous audit, regulatory advisor on steering committee
R4	Vendor lock-in	MEDIUM	MEDIUM	Multi-vendor strategy where viable, abstraction layers, exit-cost analysis at procurement
R5	Change fatigue	HIGH	MEDIUM	Phased rollout, ADKAR framework, recognition of contributors, clear quick-win narrative

7. Change Management

7.1 ADKAR Model Application

ADKAR (Awareness, Desire, Knowledge, Ability, Reinforcement) provides the change-management framework for stakeholder transitions across the transformation.

Plano de Mudança ADKAR derivado do Learning Survey: **Awareness:** Comunicar plano de capacitação consolidado em all-hands; cada dev recebe seu plano personalizado por email. **Desire:** Tornar visível que workshops têm inscritos pré-validados (não opt-in genérico). **Knowledge:** Workshops top 5 (do Learning Survey): 1. Copilot Spaces (contexto compartilhado) (5 inscritos) 2. A2A (Agent-to-Agent) protocol (4 inscritos) 3. Microsoft Foundry — visão geral (4 inscritos) 4. Documentação automática (4 inscritos) 5. Modo Ask (perguntas eficazes) (3 inscritos) **Ability:** Office hours quinzenal (sem agenda fixa, devs trazem dúvidas práticas). **Reinforcement:** Métricas de adoção mensais publicadas; reconhecimento dos Champions; revisão trimestral do plano com novo Learning Survey.

7.2 Communication Plan

AUDIENCE	CHANNEL	FREQUENCY	OWNER
W1	Champions Kickoff	3	Líder Eng
W2	Copilot Spaces (contexto compartilhado)	5	Maria Tech Leader
W3	A2A (Agent-to-Agent) protocol	4	Maria Tech Leader
W4	Microsoft Foundry — visão geral	4	Maria Tech Leader
W4	Office hours #1	Todos	Champions
W6, W8, W10, W12	Office hours quinzenal	Todos	Champions

7.3 Training Plan

AUDIENCE	FORMAT	CADENCE
3 devs querem evoluir nesta dimensão		
Formato preferido pelo time: Self-paced (meu ritmo, mais flexibilidade)		
Plano: cohort de 4-6 semanas com sessões síncronas + lab self-paced		
3 devs querem evoluir nesta dimensão		
Formato preferido pelo time: Self-paced (meu ritmo, mais flexibilidade)		
Plano: cohort de 4-6 semanas com sessões síncronas + lab self-paced		
1 devs querem evoluir nesta dimensão		
Formato preferido pelo time: Self-paced (meu ritmo, mais flexibilidade)		
Plano: cohort de 4-6 semanas com sessões síncronas + lab self-paced		
2 devs querem evoluir nesta dimensão		
Formato preferido pelo time: Self-paced (meu ritmo, mais flexibilidade)		
Plano: cohort de 4-6 semanas com sessões síncronas + lab self-paced		
4 devs querem evoluir nesta dimensão		
Formato preferido pelo time: Self-paced (meu ritmo, mais flexibilidade)		
Plano: cohort de 4-6 semanas com sessões síncronas + lab self-paced		
3 devs querem evoluir nesta dimensão		
Formato preferido pelo time: Self-paced (meu ritmo, mais flexibilidade)		

AUDIENCE	FORMAT	CADENCE
Plano: cohort de 4-6 semanas com sessões síncronas + lab self-paced		
2 devs querem evoluir nesta dimensão		
**Formato preferido pelo time		

8. Success Metrics & Reporting

8.1 Transformation KPIs

KPI	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
Overall Maturity	L1.99	L2.5	L3.5	L4.0
PE Readiness Score	2.60	2.0	3.0	3.5+
% High-Priority Gaps Closed	0%	30%	70%	100%

8.2 Reporting Cadence

REPORT	AUDIENCE	CADENCE
Steering Committee Review	Executive Steering Committee	Monthly
TPO Status Report	TPO	Weekly
Working Group Stand-up	Working Groups	Weekly
Quarterly Business Review	Executive Leadership	Quarterly

9. Quick Wins (First 90 Days)

The first 90 days produce visible momentum. The activities below are designed to be completable, demonstrable, and to build organizational confidence in the program.

9.1 Weeks 1-4

- 1 W1: Champions Kickoff
- 2 W2: Copilot Spaces (contexto compartilhado)
- 3 W3: A2A (Agent-to-Agent) protocol
- 4 W4: Microsoft Foundry — visão geral
- 5 W4: Office hours #1

9.2 Weeks 5-8

** [Customize Quick Wins for Weeks 5-8 via the Implementation Guide Wizard — currently using template defaults]*

- ✓ Begin first 1-2 H1 initiatives in pilot teams.
- ✓ Establish baseline KPI dashboards.
- ✓ Run first round of training for pilot teams.

9.3 Weeks 9-12

- 1 W10: Office hours quinzenal

10. Appendices

Appendix A: Detailed Capability Scores

CODE	CAPABILITY	CURRENT	TARGET	GAP	PRIORITY
1.1	AI Coding Assistants	L3.0	L4.0	1.0	MEDIUM
1.2	PE Developer Experience Platform	L2.5	L3.0	0.5	LOW
1.3	Knowledge Management	L0.0	L3.0	0.0	LOW
1.4	Code Review Automation	L2.5	L3.0	0.5	LOW
1.5	Developer Onboarding & Training	L0.0	L3.0	0.0	LOW
1.6	Inner Source & Collaboration	L0.0	L3.0	0.0	LOW
1.7	Documentation Automation	L0.0	L3.0	0.0	LOW
1.8	Developer Productivity Measurement	L0.0	L3.0	0.0	LOW
1.9	Environment & Workspace Automation	L0.0	L3.0	0.0	LOW
2.1	PE CI/CD Pipeline Intelligence	L2.3	L3.0	0.7	LOW
2.2	PE Infrastructure as Code	L0.0	L3.0	0.0	LOW
2.3	PE Observability and Monitoring	L2.4	L3.0	0.6	LOW
2.4	Security Integration (DevSecOps)	L0.8	L3.5	2.8	CRITICAL
2.5	Release & Deployment Strategies	L0.0	L3.0	0.0	LOW
2.6	Testing Automation	L0.0	L3.0	0.0	LOW
2.7	Incident Management & SRE	L0.0	L3.0	0.0	LOW
2.8	Artifact & Package Management	L0.0	L3.0	0.0	LOW
2.9	Change Management & GitOps	L0.0	L3.0	0.0	LOW
2.10	Dependency & Supply Chain Security	L0.7	L3.0	2.3	CRITICAL
3.1	PE Cloud-Native Architecture	L2.6	L3.0	0.4	LOW
3.2	PE API Management	L0.0	L3.0	0.0	LOW
3.3	AI Application Development	L2.2	L3.0	0.8	LOW
3.4	Data Platform & Lakehouse	L0.0	L3.0	0.0	LOW
3.5	Agentic Applications	L0.8	L4.0	3.2	CRITICAL
3.6	Identity & Access Management	L0.0	L3.0	0.0	LOW

CODE	CAPABILITY	CURRENT	TARGET	GAP	PRIORITY
3.7	Multi-Cloud & Portability	L0.0	L3.0	0.0	LOW
3.8	Performance & Scalability	L0.0	L3.0	0.0	LOW
3.9	FinOps & Cost Optimization	L0.0	L3.0	0.0	LOW

Appendix B: Technology Stack Summary

Industry	Not specified
Number of Developers	Not specified
Number of Applications	Not specified
Primary Cloud Provider	Not specified
Current DevOps Tools	Not specified

Appendix C: Contact Information

The platform records the organization-side primary contact role; specific names are managed via the Implementation Guide Wizard.

Organization Contact Role	Diretora de Engenharia
Generated by	AI Maturity Assessment Platform