

Cliente Exemplo S.A.

AI Transformation Roadmap

Part 1: Developer Productivity

ASSESSMENT	AI Maturity Assessment
INDUSTRY	Not specified
ASSESSMENT DATE	2026-05-08
FRAMEWORK VERSION	1.0.0
GENERATED ON	2026-09-26
SCOPE	Not specified

Table of Contents

1. Executive Summary	.
2. Transformation Roadmap	.
2.1 Horizon 1: Foundation (Months 0-6)	.
2.2 Horizon 2: Scale (Months 6-18)	.
2.3 Horizon 3: Transform (Months 18-36)	.
3. Resources	.
4. Success Metrics	.
5. Risks & Mitigations	.
6. Recommended Next Steps	.

1. Executive Summary

This document presents the transformation roadmap for Developer Productivity as part of Cliente Exemplo S.A.'s AI-Native Software Delivery Maturity transformation journey. The roadmap outlines the strategic initiatives, effort, and timeline required to evolve from the current pillar maturity (L2.7) to the target level (L3.4) over a 36-month period.

P1: Developer Productivity

L2.7 → L3.4

Gap +0.67

1.2 Pillar 1 Capability Scores

#	CAPABILITY	CURRENT	TARGET	GAP	PRIORITY
1.1	AI Coding Assistants	L3.0	L4.0	1.0	MEDIUM
1.2	PE Developer Experience Platform	L2.5	L3.0	0.5	LOW
1.3	Knowledge Management	L0.0	L3.0	0.0	LOW
1.4	Code Review Automation	L2.5	L3.0	0.5	LOW
1.5	Developer Onboarding & Training	L0.0	L3.0	0.0	LOW
1.6	Inner Source & Collaboration	L0.0	L3.0	0.0	LOW
1.7	Documentation Automation	L0.0	L3.0	0.0	LOW
1.8	Developer Productivity Measurement	L0.0	L3.0	0.0	LOW
1.9	Environment & Workspace Automation	L0.0	L3.0	0.0	LOW

2. Transformation Roadmap

The transformation unfolds across three time horizons — H1 (Foundation, Months 0-6), H2 (Scale, Months 6-18), and H3 (Transform, Months 18-36) — enabling progressive capability building while delivering incremental value at each stage.

2.1 Horizon 1: Foundation (Months 0-6)

Target: L2.7 → L2.5 · Establishing AI-Assisted Development Foundation

1.1 AI Coding Assistants

Current: L3.0 → H1 Target: **L4.0** · Gap: 1.0

CURRENT STATE EVIDENCE

- P1-C1-Q1: Cobertura de 80%+ com métricas mostrando ganhos consistentes (~20% velocidade).
- P1-C1-Q2: Programa maduro com ~85% cobertura, dashboards Grafana ativos e revisão trimestral.
- P1-C1-Q3: Aproximadamente 45% de adoção, com workshops mensais e métricas iniciais.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% developers using AI completion	Not specified	Not specified
% PRs with AI review	Not specified	Not specified
Productivity measurement maturity	Not specified	Not specified

PE 1.2 Developer Experience Platform

Current: L2.5 → H1 Target: **L3.0** · Gap: 0.5

CURRENT STATE EVIDENCE

- P1-C2-Q1: Implantação em 35% dos serviços; documentação publicada no Confluence interno.
- P1-C2-Q2: Adoção em mais de 75% dos squads; biblioteca de templates compartilhada e métricas DORA monitoradas.
- P1-C2-Q3: Implantação em 35% dos serviços; documentação publicada no Confluence interno.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
Developer portal adoption %	Not specified	Not specified
Environment setup time (minutes)	Not specified	Not specified
Self-service catalog coverage	Not specified	Not specified

1.3 Knowledge Management

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
Knowledge retrieval success rate %	Not specified	Not specified
% repos indexed	Not specified	Not specified
queries per developer/month	Not specified	Not specified

1.4 Code Review Automation

Current: L2.5 → H1 Target: **L3.0** · Gap: 0.5

CURRENT STATE EVIDENCE

- P1-C4-Q1: Programa maduro com ~85% cobertura, dashboards Grafana ativos e revisão trimestral.
- P1-C4-Q2: Cobertura de ~40% das equipes com diretrizes escritas e treinamento básico.
- P1-C4-Q3: Cobertura de 80%+ com métricas mostrando ganhos consistentes (~20% velocidade).

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% PRs AI-reviewed	Not specified	Not specified
lint violations per KLOC	Not specified	Not specified
critical findings per PR	Not specified	Not specified

1.5 Developer Onboarding & Training

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
time-to-first-commit (hours)	Not specified	Not specified
% new hires completing onboarding	Not specified	Not specified
mentor:mentee ratio	Not specified	Not specified

1.6 Inner Source & Collaboration

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% repos open to all devs	Not specified	Not specified
% repos with CONTRIBUTING	Not specified	Not specified
cross-team PRs per month	Not specified	Not specified

1.7 Documentation Automation

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% services with docs in repo	Not specified	Not specified
% APIs with generated docs	Not specified	Not specified
% PRs with AI doc suggestions	Not specified	Not specified

1.8 Developer Productivity Measurement

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
deploys/day, lead time, CFR, MTTR	Not specified	Not specified
DX survey NPS	Not specified	Not specified
p95 CI duration	Not specified	Not specified

1.9 Environment & Workspace Automation Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% repos with devcontainer	Not specified	Not specified
% devs using cloud workspace	Not specified	Not specified
tools pinned per repo	Not specified	Not specified

2.2 Horizon 2: Scale (Months 6-18)

Target: L2.5 → L3.0 · Scaling Platform Engineering & Agentic Workflows

Key Initiatives

IDP GENERAL AVAILABILITY

- ✓ Migrate all teams to IDP
- ✓ Establish golden paths for top 10 use cases
- ✓ Deploy AI-enhanced developer self-service

AGENTIC WORKFLOWS

- ✓ Roll out Agent Mode org-wide
- ✓ Deploy AI-driven pipeline optimization
- ✓ Implement AI test selection and prioritization

H2 Capability Targets

CAPABILITY	H1 EXIT	H2 TARGET	KEY ENABLER
1.1 AI Coding Assistants	L4.0	L4.0	—
1.2 Developer Experience Platform	L3.0	L3.0	—
1.3 Knowledge Management	L1.0	L3.0	—
1.4 Code Review Automation	L3.0	L3.0	—
1.5 Developer Onboarding & Training	L1.0	L3.0	—
1.6 Inner Source & Collaboration	L1.0	L3.0	—
1.7 Documentation Automation	L1.0	L3.0	—
1.8 Developer Productivity Measurement	L1.0	L3.0	—
1.9 Environment & Workspace Automation	L1.0	L3.0	—

2.3 Horizon 3: Transform (Months 18-36)

Target: L3.0 → L4.0 · Autonomous Operations and Self-Healing Systems

Key Initiatives

AUTONOMOUS SDLC

- ✓ Deploy multi-agent coding workflows
- ✓ Implement autonomous progressive delivery
- ✓ Achieve self-healing infrastructure

CONTINUOUS OPTIMIZATION

- ✓ AI-driven workload placement
- ✓ Predictive incident prevention
- ✓ Continuous compliance with AI verification

H3 Capability Targets

CAPABILITY	H2 EXIT	H3 TARGET
1.1 AI Coding Assistants	L4.0	L4.0 — Autonomous capabilities
1.2 Developer Experience Platform	L3.0	L4.0 — Autonomous capabilities
1.3 Knowledge Management	L3.0	L4.0 — Autonomous capabilities
1.4 Code Review Automation	L3.0	L4.0 — Autonomous capabilities
1.5 Developer Onboarding & Training	L3.0	L4.0 — Autonomous capabilities
1.6 Inner Source & Collaboration	L3.0	L4.0 — Autonomous capabilities
1.7 Documentation Automation	L3.0	L4.0 — Autonomous capabilities
1.8 Developer Productivity Measurement	L3.0	L4.0 — Autonomous capabilities
1.9 Environment & Workspace Automation	L3.0	L4.0 — Autonomous capabilities

3. Resources

3.1 Technology Investments

The technologies below are recommended over the 36-month roadmap. Effort tier indicates the implementation cost of each — see legend below.

TECHNOLOGY	HORIZON	EFFORT	PURPOSE
Enterprise AI Coding Platform	H1	M	AI-assisted coding for 200+ developers
Cloud IDE Platform	H1	M	Standardized dev environments
Agent Mode Rollout	H2	L	Agentic coding org-wide
AI Test Generation Suite	H2	M	Test automation augmentation
Multi-Agent Code Workflows	H3	L	Autonomous coding flows

3.2 Team & Skills

ROLE	FTES	HORIZON	FOCUS
Developer Experience Lead	1	H1	Strategy & adoption
Developer Experience Engineers	4	H1	Tool integration & training
AI Adoption Champions	10	H1	Embedded change agents (part-time)
Developer Experience Engineers	6	H2	Agent Mode rollout & support

3.3 Effort Summary by Horizon

HORIZON	DURATION	EFFORT	FOCUS AREAS
H1	0-6 months	M	Foundation, license rollout, basic adoption
H2	6-18 months	L	Agent Mode scale, AI test gen
H3	18-36 months	L	Multi-agent autonomous workflows
TOTAL	36 months	L	Complete Developer Productivity transformation

EFFORT TIER LEGEND

S	M	L	XL
Small 4-8 weeks · 2-3 FTE · single squad	Medium 2-4 months · 4-6 FTE · 1-2 squads	Large 4-9 months · 7-12 FTE · 2-3 squads	Extra-Large 9+ months · 12+ FTE · cross-org

4. Success Metrics

4.1 Developer Productivity Metrics

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
AI Coding Adoption Rate	Not specified	60%	85%	>95%
Suggestion Acceptance	Not specified	45%	55%	>60%
Time to First Commit	Not specified	2 weeks	<1 week	<3 days

4.2 Quality Metrics

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
Test Coverage	Not specified	85%	90%	>95%
Mutation Score	Not specified	60%	75%	>85%

5. Risks & Mitigations

RISK	IMPACT	PROBABILITY	MITIGATION
Developer adoption resistance	HIGH	MEDIUM	Change management, hands-on training, champions program, executive visibility
AI suggestion quality variance	MEDIUM	MEDIUM	Quality monitoring, model tuning, feedback loops
Skills gap in AI tooling	MEDIUM	HIGH	Structured training, pair programming with AI, continuous learning paths

6. Recommended Next Steps

6.1 Immediate Actions (Next 30 Days)

- 1 Secure executive sponsorship for Pillar 1 transformation
- 2 Procure enterprise AI coding licenses for all developers
- 3 Identify 3 pilot teams for AI coding deep-dive
- 4 Establish baseline AI coding metrics dashboard
- 5 Launch champions program with first cohort of 10 champions

6.2 H1 Launch Activities (Days 30-90)

- 1 Roll out enterprise AI coding to first 50% of developers
- 2 Deliver mandatory AI coding training to pilot teams
- 3 Standardize dev containers across top 10 repositories
- 4 Begin cloud IDE pilot with 1 development team
- 5 Publish first weekly AI adoption metrics report

6.3 Dependencies

- Part 2: DevOps Lifecycle transformation alignment for CI integration
- Part 3: Application Platform IDP work for consistent dev experience
- Part 4: Implementation Guide governance for change management