

Cliente Exemplo S.A.

AI Transformation Roadmap

Part 2: DevOps Lifecycle

ASSESSMENT	AI Maturity Assessment
INDUSTRY	Not specified
ASSESSMENT DATE	2026-05-08
FRAMEWORK VERSION	1.0.0
GENERATED ON	2026-09-27
SCOPE	Not specified

Table of Contents

1. Executive Summary	.
2. Transformation Roadmap	.
2.1 Horizon 1: Foundation (Months 0-6)	.
2.2 Horizon 2: Scale (Months 6-18)	.
2.3 Horizon 3: Transform (Months 18-36)	.
3. Resources	.
4. Success Metrics	.
5. Risks & Mitigations	.
6. Recommended Next Steps	.

1. Executive Summary

This document presents the transformation roadmap for DevOps Lifecycle as part of Cliente Exemplo S.A.'s AI-Native Software Delivery Maturity transformation journey. The roadmap outlines the strategic initiatives, effort, and timeline required to evolve from the current pillar maturity (L1.5) to the target level (L3.1) over a 36-month period.

P2: DevOps Lifecycle

L1.5 → L3.1

Gap +1.61

1.2 Pillar 2 Capability Scores

#	CAPABILITY	CURRENT	TARGET	GAP	PRIORITY
2.1	PE CI/CD Pipeline Intelligence	L2.3	L3.0	0.7	LOW
2.2	PE Infrastructure as Code	L0.0	L3.0	0.0	LOW
2.3	PE Observability and Monitoring	L2.4	L3.0	0.6	LOW
2.4	Security Integration (DevSecOps)	L0.8	L3.5	2.8	CRITICAL
2.5	Release & Deployment Strategies	L0.0	L3.0	0.0	LOW
2.6	Testing Automation	L0.0	L3.0	0.0	LOW
2.7	Incident Management & SRE	L0.0	L3.0	0.0	LOW
2.8	Artifact & Package Management	L0.0	L3.0	0.0	LOW
2.9	Change Management & GitOps	L0.0	L3.0	0.0	LOW
2.10	Dependency & Supply Chain Security	L0.7	L3.0	2.3	CRITICAL

2. Transformation Roadmap

The transformation unfolds across three time horizons — H1 (Foundation, Months 0-6), H2 (Scale, Months 6-18), and H3 (Transform, Months 18-36) — enabling progressive capability building while delivering incremental value at each stage.

2.1 Horizon 1: Foundation (Months 0-6)

Target: L1.5 → L2.5 · Establishing AI-Assisted Development Foundation

PE 2.1 CI/CD Pipeline Intelligence

Current: L2.3 → H1 Target: **L3.0** · Gap: 0.7

CURRENT STATE EVIDENCE

- P2-C1-Q1: Aproximadamente 45% de adoção, com workshops mensais e métricas iniciais.
- P2-C1-Q2: Adoção em mais de 75% dos squads; biblioteca de templates compartilhada e métricas DORA monitoradas.
- P2-C1-Q3: Implantação em 35% dos serviços; documentação publicada no Confluence interno.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
Deployment frequency per week	Not specified	Not specified
% pipelines as code	Not specified	Not specified
% cache hit ratio	Not specified	Not specified

PE 2.2 Infrastructure as Code

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% infrastructure as code	Not specified	Not specified
% infra as code	Not specified	Not specified
% resources via modules	Not specified	Not specified

PE 2.3 Observability and Monitoring

Current: L2.4 → H1 Target: **L3.0** · Gap: 0.6

CURRENT STATE EVIDENCE

- P2-C3-Q1: Programa maduro com ~85% cobertura, dashboards Grafana ativos e revisão trimestral.
- P2-C3-Q2: Cobertura de ~40% das equipes com diretrizes escritas e treinamento básico.
- P2-C3-Q3: Programa maduro com ~85% cobertura, dashboards Grafana ativos e revisão trimestral.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
MTTR in minutes	Not specified	Not specified
% services emitting structured logs	Not specified	Not specified
% services instrumented	Not specified	Not specified

2.4 Security Integration (DevSecOps)

Current: L0.8 → H1 Target: **L1.8** · Gap: 1.1

CURRENT STATE EVIDENCE

- P2-C4-Q1: Adoção esporádica por iniciativa de tech leads, sem KPIs definidos.
- P2-C4-Q2: Sem prática estabelecida — nenhuma ferramenta ou política implementada.
- P2-C4-Q3: Piloto isolado em 1 squad (~8% dos times); sem governança formal.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% vulnerabilities caught pre-prod	Not specified	Not specified
% repos with SAST	Not specified	Not specified
% repos with SCA	Not specified	Not specified

2.5 Release & Deployment Strategies

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% services with canary	Not specified	Not specified
median rollback time	Not specified	Not specified
flags in active use	Not specified	Not specified

2.6 Testing Automation

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% repos >80% coverage	Not specified	Not specified
integration tests in CI	Not specified	Not specified
critical journeys automated	Not specified	Not specified

2.7 Incident Management & SRE

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% services with on-call	Not specified	Not specified
% incidents with postmortem	Not specified	Not specified
% services using error budgets	Not specified	Not specified

2.8 Artifact & Package Management

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% packages via registry	Not specified	Not specified
% builds with SBOM	Not specified	Not specified
% artifacts signed	Not specified	Not specified

2.9 Change Management & GitOps

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% clusters on GitOps	Not specified	Not specified
% changes ticketed automatically	Not specified	Not specified
% approvals in PR	Not specified	Not specified

2.10 Dependency & Supply Chain Security

Current: L0.7 → H1 Target: L1.7 · Gap: 1.0

CURRENT STATE EVIDENCE

- P2-C10-Q1: Adoção esporádica por iniciativa de tech leads, sem KPIs definidos.
- P2-C10-Q2: Programa em fase exploratória; menos de 15% de cobertura medida.
- P2-C10-Q3: Sem prática estabelecida — nenhuma ferramenta ou política implementada.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% repos auto-updated	Not specified	Not specified
% deps from allow-listed source	Not specified	Not specified
SLSA level reached	Not specified	Not specified

2.2 Horizon 2: Scale (Months 6-18)

Target: L2.5 → L3.0 · Scaling Platform Engineering & Agentic Workflows

Key Initiatives

IDP GENERAL AVAILABILITY

- ✓ Migrate all teams to IDP
- ✓ Establish golden paths for top 10 use cases
- ✓ Deploy AI-enhanced developer self-service

AGENTIC WORKFLOWS

- ✓ Roll out Agent Mode org-wide
- ✓ Deploy AI-driven pipeline optimization
- ✓ Implement AI test selection and prioritization

H2 Capability Targets

CAPABILITY	H1 EXIT	H2 TARGET	KEY ENABLER
2.1 CI/CD Pipeline Intelligence	L3.0	L3.0	—
2.2 Infrastructure as Code	L1.0	L3.0	—
2.3 Observability and Monitoring	L3.0	L3.0	—
2.4 Security Integration (DevSecOps)	L1.8	L3.5	—
2.5 Release & Deployment Strategies	L1.0	L3.0	—
2.6 Testing Automation	L1.0	L3.0	—
2.7 Incident Management & SRE	L1.0	L3.0	—
2.8 Artifact & Package Management	L1.0	L3.0	—
2.9 Change Management & GitOps	L1.0	L3.0	—
2.10 Dependency & Supply Chain Security	L1.7	L3.0	—

2.3 Horizon 3: Transform (Months 18-36)

Target: L3.0 → L4.0 · Autonomous Operations and Self-Healing Systems

Key Initiatives

AUTONOMOUS SDLC

- ✓ Deploy multi-agent coding workflows
- ✓ Implement autonomous progressive delivery
- ✓ Achieve self-healing infrastructure

CONTINUOUS OPTIMIZATION

- ✓ AI-driven workload placement
- ✓ Predictive incident prevention
- ✓ Continuous compliance with AI verification

H3 Capability Targets

CAPABILITY	H2 EXIT	H3 TARGET
2.1 CI/CD Pipeline Intelligence	L3.0	L4.0 — Autonomous capabilities
2.2 Infrastructure as Code	L3.0	L4.0 — Autonomous capabilities
2.3 Observability and Monitoring	L3.0	L4.0 — Autonomous capabilities
2.4 Security Integration (DevSecOps)	L3.5	L4.0 — Autonomous capabilities
2.5 Release & Deployment Strategies	L3.0	L4.0 — Autonomous capabilities
2.6 Testing Automation	L3.0	L4.0 — Autonomous capabilities
2.7 Incident Management & SRE	L3.0	L4.0 — Autonomous capabilities
2.8 Artifact & Package Management	L3.0	L4.0 — Autonomous capabilities
2.9 Change Management & GitOps	L3.0	L4.0 — Autonomous capabilities
2.10 Dependency & Supply Chain Security	L3.0	L4.0 — Autonomous capabilities

3. Resources

3.1 Technology Investments

The technologies below are recommended over the 36-month roadmap. Effort tier indicates the implementation cost of each — see legend below.

TECHNOLOGY	HORIZON	EFFORT	PURPOSE
Progressive Delivery Platform	H1	M	Canary + feature flags org-wide
AI Anomaly Detection	H1	M	Observability augmentation
Chaos Engineering Tooling	H2	S	Resilience validation
AI Pipeline Optimization	H2	M	Build/test/deploy intelligence
Self-Healing Pipelines	H3	L	Autonomous CI/CD

3.2 Team & Skills

ROLE	FTES	HORIZON	FOCUS
Platform Engineering Lead	1	H1	Pipeline strategy
SRE Engineers	4	H1	SRE function buildout
Security Engineers	2	H1	DevSecOps deepening
Platform Engineers	6	H2	Observability & chaos engineering

3.3 Effort Summary by Horizon

HORIZON	DURATION	EFFORT	FOCUS AREAS
H1	0-6 months	M	Progressive delivery, SRE foundation
H2	6-18 months	L	Chaos eng, AI pipelines
H3	18-36 months	L	Self-healing operations
TOTAL	36 months	L	Complete DevOps Lifecycle transformation

EFFORT TIER LEGEND

S

Small
4-8 weeks · 2-3 FTE ·
single squad

M

Medium
2-4 months · 4-6 FTE · 1-2
squads

L

Large
4-9 months · 7-12 FTE ·
2-3 squads

XL

Extra-Large
9+ months · 12+ FTE ·
cross-org

4. Success Metrics

4.1 DORA Metrics Evolution

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
Deployment Frequency	Not specified	Daily	Multi- daily	On- demand
Lead Time for Changes	Not specified	<1 day	<4 hours	<1 hour
Change Failure Rate	Not specified	10%	7%	<5%
MTTR (P95)	Not specified	4h	1h	<30 min

4.2 Operational Metrics

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
SLO Coverage	Not specified	100%	100%	100%
Game Days/yr	Not specified	4	12	Continuous
Incident MTTR	Not specified	2h	30min	<10min auto

5. Risks & Mitigations

RISK	IMPACT	PROBABILITY	MITIGATION
Pipeline disruption during transition	HIGH	LOW	Staged rollout, parallel pipelines, automated rollback
Security regression with AI tooling	HIGH	LOW	AI-aware security scanning, mandatory review, audit trails
Tool sprawl	MEDIUM	MEDIUM	Standardize on validated tool catalog, sunset legacy tools per quarter

6. Recommended Next Steps

6.1 Immediate Actions (Next 30 Days)

- 1 Establish formal SRE function with named lead
- 2 Inventory existing pipeline maturity per service
- 3 Identify priority services for canary + feature flag rollout
- 4 Define SLO target framework
- 5 Procure progressive delivery tooling

6.2 H1 Launch Activities (Days 30-90)

- 1 Achieve 100% CI/CD pipeline coverage gap closure for prioritized services
- 2 Deploy AI anomaly detection to first 5 tier-1 services
- 3 Run first chaos engineering game day
- 4 Standardize postmortem template and tracking
- 5 Launch DevSecOps deepening initiative (DAST 100%, threat modeling)

6.3 Dependencies

- Part 1: Developer Productivity for AI test generation alignment
- Part 3: Application Platform observability stack alignment