

Cliente Exemplo S.A.

AI Transformation Roadmap

Part 3: Application Platform


ASSESSMENT	AI Maturity Assessment
INDUSTRY	Not specified
ASSESSMENT DATE	2026-05-08
FRAMEWORK VERSION	1.0.0
GENERATED ON	2026-09-27
SCOPE	Not specified

Table of Contents

1. Executive Summary	.
2. Transformation Roadmap	.
2.1 Horizon 1: Foundation (Months 0-6)	.
2.2 Horizon 2: Scale (Months 6-18)	.
2.3 Horizon 3: Transform (Months 18-36)	.
3. Resources	.
4. Success Metrics	.
5. Risks & Mitigations	.
6. Recommended Next Steps	.

1. Executive Summary

This document presents the transformation roadmap for Application Platform as part of Cliente Exemplo S.A.'s AI-Native Software Delivery Maturity transformation journey. The roadmap outlines the strategic initiatives, effort, and timeline required to evolve from the current pillar maturity (L1.9) to the target level (L3.3) over a 36-month period.



1.2 Pillar 3 Capability Scores

#	CAPABILITY	CURRENT	TARGET	GAP	PRIORITY
3.1	PE Cloud-Native Architecture	L2.6	L3.0	0.4	LOW
3.2	PE API Management	L0.0	L3.0	0.0	LOW
3.3	AI Application Development	L2.2	L3.0	0.8	LOW
3.4	Data Platform & Lakehouse	L0.0	L3.0	0.0	LOW
3.5	Agentic Applications	L0.8	L4.0	3.2	CRITICAL
3.6	Identity & Access Management	L0.0	L3.0	0.0	LOW
3.7	Multi-Cloud & Portability	L0.0	L3.0	0.0	LOW
3.8	Performance & Scalability	L0.0	L3.0	0.0	LOW
3.9	FinOps & Cost Optimization	L0.0	L3.0	0.0	LOW

2. Transformation Roadmap

The transformation unfolds across three time horizons — H1 (Foundation, Months 0-6), H2 (Scale, Months 6-18), and H3 (Transform, Months 18-36) — enabling progressive capability building while delivering incremental value at each stage.

2.1 Horizon 1: Foundation (Months 0-6)

Target: L1.9 → L2.5 · Establishing AI-Assisted Development Foundation

PE 3.1 Cloud-Native Architecture

Current: L2.6 → H1 Target: **L3.0** · Gap: 0.4

CURRENT STATE EVIDENCE

- P3-C1-Q1: Cobertura de 80%+ com métricas mostrando ganhos consistentes (~20% velocidade).
- P3-C1-Q2: Cobertura de 80%+ com métricas mostrando ganhos consistentes (~20% velocidade).
- P3-C1-Q3: Aproximadamente 45% de adoção, com workshops mensais e métricas iniciais.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% workloads containerized	Not specified	Not specified
% services on mesh	Not specified	Not specified
% flows async	Not specified	Not specified

PE 3.2 API Management

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% APIs with OpenAPI spec	Not specified	Not specified
% APIs behind gateway	Not specified	Not specified
% APIs with spec	Not specified	Not specified

3.3 AI Application Development

Current: L2.2 → H1 Target: **L3.0** · Gap: 0.8

CURRENT STATE EVIDENCE

- P3-C3-Q1: Aproximadamente 45% de adoção, com workshops mensais e métricas iniciais.
- P3-C3-Q2: Implantação em 35% dos serviços; documentação publicada no Confluence interno.
- P3-C3-Q3: Adoção em mais de 75% dos squads; biblioteca de templates compartilhada e métricas DORA monitoradas.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
# AI features in production	Not specified	Not specified
% AI apps on framework	Not specified	Not specified
evals per release	Not specified	Not specified

3.4 Data Platform & Lakehouse

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% data in platform	Not specified	Not specified
% pipelines with contracts	Not specified	Not specified
% datasets cataloged	Not specified	Not specified

3.5 Agentic Applications

Current: L0.8 → H1 Target: **L1.8** · Gap: 1.0

CURRENT STATE EVIDENCE

- P3-C5-Q1: Piloto isolado em 1 squad (~8% dos times); sem governança formal.
- P3-C5-Q2: Adoção esporádica por iniciativa de tech leads, sem KPIs definidos.
- P3-C5-Q3: Cobertura de ~40% das equipes com diretrizes escritas e treinamento básico.

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
agents in production	Not specified	Not specified
% agents on framework	Not specified	Not specified
eval scenarios per agent	Not specified	Not specified

3.6 Identity & Access Management

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% apps behind SSO	Not specified	Not specified
% workloads using WI	Not specified	Not specified
% access through JIT	Not specified	Not specified

3.7 Multi-Cloud & Portability

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% workloads portable	Not specified	Not specified
% data on portable engines	Not specified	Not specified
% services multi-region	Not specified	Not specified

3.8 Performance & Scalability

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% services with perf budget	Not specified	Not specified
% services load-tested	Not specified	Not specified
% services autoscaled	Not specified	Not specified

3.9 FinOps & Cost Optimization

Current: L0.0 → H1 Target: **L1.0** · Gap: 1.0

H1 initiatives for this capability are pending. Coordinate with the strategic roadmap engine to generate recommendations.

SUCCESS METRICS

METRIC	CURRENT	H1 TARGET
% cost tagged to team	Not specified	Not specified
% eligible spend committed	Not specified	Not specified
\$/month saved by cleanup	Not specified	Not specified

2.2 Horizon 2: Scale (Months 6-18)

Target: L2.5 → L3.0 · Scaling Platform Engineering & Agentic Workflows

Key Initiatives

IDP GENERAL AVAILABILITY

- ✓ Migrate all teams to IDP
- ✓ Establish golden paths for top 10 use cases
- ✓ Deploy AI-enhanced developer self-service

AGENTIC WORKFLOWS

- ✓ Roll out Agent Mode org-wide
- ✓ Deploy AI-driven pipeline optimization
- ✓ Implement AI test selection and prioritization

H2 Capability Targets

CAPABILITY	H1 EXIT	H2 TARGET	KEY ENABLER
3.1 Cloud-Native Architecture	L3.0	L3.0	—
3.2 API Management	L1.0	L3.0	—
3.3 AI Application Development	L3.0	L3.0	—
3.4 Data Platform & Lakehouse	L1.0	L3.0	—
3.5 Agentic Applications	L1.8	L4.0	—
3.6 Identity & Access Management	L1.0	L3.0	—
3.7 Multi-Cloud & Portability	L1.0	L3.0	—
3.8 Performance & Scalability	L1.0	L3.0	—
3.9 FinOps & Cost Optimization	L1.0	L3.0	—

2.3 Horizon 3: Transform (Months 18-36)

Target: L3.0 → L4.0 · Autonomous Operations and Self-Healing Systems

Key Initiatives

AUTONOMOUS SDLC

- ✓ Deploy multi-agent coding workflows
- ✓ Implement autonomous progressive delivery
- ✓ Achieve self-healing infrastructure

CONTINUOUS OPTIMIZATION

- ✓ AI-driven workload placement
- ✓ Predictive incident prevention
- ✓ Continuous compliance with AI verification

H3 Capability Targets

CAPABILITY	H2 EXIT	H3 TARGET
3.1 Cloud-Native Architecture	L3.0	L4.0 — Autonomous capabilities
3.2 API Management	L3.0	L4.0 — Autonomous capabilities
3.3 AI Application Development	L3.0	L4.0 — Autonomous capabilities
3.4 Data Platform & Lakehouse	L3.0	L4.0 — Autonomous capabilities
3.5 Agentic Applications	L4.0	L4.0 — Autonomous capabilities
3.6 Identity & Access Management	L3.0	L4.0 — Autonomous capabilities
3.7 Multi-Cloud & Portability	L3.0	L4.0 — Autonomous capabilities
3.8 Performance & Scalability	L3.0	L4.0 — Autonomous capabilities
3.9 FinOps & Cost Optimization	L3.0	L4.0 — Autonomous capabilities

3. Resources

3.1 Technology Investments

The technologies below are recommended over the 36-month roadmap. Effort tier indicates the implementation cost of each — see legend below.

TECHNOLOGY	HORIZON	EFFORT	PURPOSE
Service Catalog & IDP MVP	H1	L	Self-service foundation
Service Mesh	H1	M	Multi-cluster routing
Feature Store GA	H1	M	MLOps maturity
IDP General Availability	H2	XL	Org-wide self-service
AI Workload Placement	H2	M	Predictive scaling
Autonomous Platform Operations	H3	L	Self-improving platform

3.2 Team & Skills

ROLE	FTES	HORIZON	FOCUS
Platform Engineering Lead	1	H1	IDP strategy & architecture
Platform Engineers	8	H1	IDP buildout
MLOps Engineers	3	H1	AI/ML platform maturation
Platform Engineers	12	H2	IDP GA & scale operations

3.3 Effort Summary by Horizon

HORIZON	DURATION	EFFORT	FOCUS AREAS
H1	0-6 months	L	IDP MVP, service mesh, MLOps GA
H2	6-18 months	XL	IDP GA, predictive operations
H3	18-36 months	L	Autonomous platform, AI insights
TOTAL	36 months	XL	Complete Application Platform transformation

EFFORT TIER LEGEND

S

Small

4-8 weeks · 2-3 FTE ·
single squad

M

Medium

2-4 months · 4-6 FTE · 1-2
squads

L

Large

4-9 months · 7-12 FTE ·
2-3 squads

XL

Extra-Large

9+ months · 12+ FTE ·
cross-org

4. Success Metrics

4.1 Platform Engineering Metrics

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
Teams on IDP	Not specified	3	All	All + AI golden paths
Platform NPS	Not specified	+45	+55	>+60
Self-Service Time-to-Provision	Not specified	Hours	Minutes	Instant

4.2 AI Platform Metrics

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
Production Models	Not specified	15	40	>80
Model Drift Detection	Not specified	Automated	Predictive	Self-correcting

4.3 Resilience Metrics

METRIC	CURRENT	H1 TARGET	H2 TARGET	H3 TARGET
Uptime (P99)	Not specified	99.9%	99.95%	99.99%
Multi-Region Coverage	Not specified	60%	85%	100%

5. Risks & Mitigations

RISK	IMPACT	PROBABILITY	MITIGATION
IDP adoption stalls	HIGH	MEDIUM	Pilot teams as internal champions, golden paths for top use cases, exec sponsorship
Legacy modernization complexity	HIGH	HIGH	Strangler fig pattern, dedicated modernization team, phased decommission
Cost overrun on platform investments	MEDIUM	MEDIUM	Quarterly FinOps reviews, effort tier gating, pilot before scale

6. Recommended Next Steps

6.1 Immediate Actions (Next 30 Days)

- 1 Define IDP target architecture and golden-path principles
- 2 Hire Platform Engineering Lead
- 3 Inventory existing platform capabilities and gaps
- 4 Identify 3 pilot teams for IDP early adoption
- 5 Procure service mesh tooling

6.2 H1 Launch Activities (Days 30-90)

- 1 Deploy minimum-viable service catalog
- 2 Onboard first 3 pilot teams to IDP MVP
- 3 Begin service mesh deployment to 30% of services
- 4 Launch feature store GA
- 5 Establish platform-as-product OKRs

6.3 Dependencies

- Part 1: Developer Productivity adoption metrics for IDP success measurement
- Part 2: DevOps Lifecycle observability investments shared with platform